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Gowanus Canal CSO Tank Cost Summary – March 2019 
The detailed design of the CSO facilities for the Gowanus Superfund site has been underway since July 2016. 
Over the course of the project, the design has evolved and been updated to reflect advancing awareness of 
site conditions, stakeholder needs, and planned remediation and construction activity by other parties.  To 
date, the Owl’s Head CSO facility has proceeded through the Basis of Design Report (BODR) phase of facility 
planning. The design of the Red Hook CSO facility is nearly complete. In conjunction with updating the design 
for the two facilities, the cost estimate is also updated at each progressive milestone (Facility Planning, BODR, 
30%, 60%, and 90%).  

The CSO facility designs have been divided into three main packages, including: 
• Construction package 1 (CP-1) is a site preparation and demolition contract for Parcel VI and VII at the 

Red Hook CSO facility site and the DSNY site at Owl’s Head CSO facility site.  This contract will demolish 
existing structures on sites, disconnect and/or relocate any in-service utilities, and provide a secure site 
perimeter for work that will follow. 

• Construction package 1 (CP-1A) is a site preparation and demolition contract for Parcel I at the Red Hook 
CSO facility site.  This contract will demolish existing structures on sites, disconnect and/or relocate any 
in-service utilities, and provide a secure site perimeter for work that will follow. 

• Construction package 2 (CP-2) includes the belowground structures and conveyance channels. It includes 
construction of the support of excavation; the excavation, stabilization, and disposal of soils; construction 
of the CSO facility conveyance channels and at the RH site, a portion of the CSO relocation along Nevins 
Street. This package also includes construction of the tank substructure. 

• Construction package 3 (CP-3) includes the aboveground structures. It includes construction on the CSO 
facility itself, site landscaping, and the conveyance tie-ins necessary to integrate the facility with DEP’s 
infrastructure at the RH-034 and OH-007 outfalls. At the RH site, this package also includes the remainder 
of the CSO relocation along Nevins Street and Butler Street, 

Table 1 presents the current estimated cost of the tanks as of March 2019.  The costs below for the various 
RH construction packages reflect different stages of design. The CP-1 cost is reflective of the 100% Design, 
the CP-2 cost reflects the 90% Design, and the CP-3 cost reflects the 60% Design.  The cost estimates for the 
OH construction packages are based on the BODR. The cost estimate class for each construction package is 
included in Table 2.  

Also attached to this report are the bid tabs and detailed cost breakdowns for each package.  The bid tabs 
provide a bid schedule of prices, summary of the engineer’s estimate of the cost, and summary of important 
information regarding the anticipated schedule for each package and escalation factors applied.  
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Table 1. Cost Summary for CSO Tanks at RH-034 and OH-007 (as of March 2019) 
Cost Components Cost 

Construction Site Preparation (CP-1 & CP1A) $ 41,000,000 
 Red Hook $ 27,000,000 
 Owls Head $ 14,000,000 
Subsurface Structures (CP-2) $ 588,000,000 
 Red Hook $ 380,000,000 
 Support of Excavation $ 192,000,000 
 Excavation $ 13,000,000 
 Remediation / Disposal Cost  $ 94,000,000 
 Substructure $ 74,000,000 
 Allowances $ 7,000,000 
 Owls Head $ 208,000,000 
 Support of Excavation $ 104,000,000 
 Excavation $ 6,000,000 
 Remediation / Disposal Costs $ 53,000,000  
 Substructure $ 40,000,000  
 Allowances $ 5,000,000  

Superstructures (CP-3) $ 260,000,000 
 Red Hook $ 182,000,000  
 Superstructure / Building $ 23,000,000  
 Conveyance / Nevins $ 57,000,000  
 Equipment $ 71,000,000  
 Arch/Landscaping $ 27,000,000  
 Allowances $ 4,000,000  
 Owls Head $ 78,000,000  
 Superstructure / Building $ 16,000,000  
 Equipment $ 46,000,000  
 Arch/Landscaping $ 8,000,000  
 Allowances $ 8,000,000  
Total Facility Construction Cost $ 889,000,000   
TFCC Range  $740M - $1.13M 
Engineering/Design $ 90,000,000   
CM $ 91,000,000   
Land Acquisition $ 190,000,000   
Total Design/Acquisition $ 371,000,000   

Project Total $ 1,260,000,000   

 

 

 

 

Table 2.  Cost Estimate Class 
Package Date of Most Recent Update 

OH September 2017 (Class 4) 

RH CP-1 October 2018 (Class 1) 

RH CP-2 March 2019 (Class 1) 

RH CP-3 November 2018 (Class 2) 
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